US Department of Agriculture (USDA)



United States Department of Agriculture

Forest Service

Black Hills National Forest

Black Hills Campground Reconstruction

Grizzly Bear Campground Statement of Work

Contents

Project 3
General Information 3
1.0 Scope of Work 3
2.0 Background 3
Contractor Requirements 3
3.0 Technical Requirements / Tasks 3
4.0 Government Furnished 3
5.0 Deliverables / Schedule 4
6.0 Travel 6
7.0 Contractor's Key Personnel 6
8.0 Security Requirements 6
9.0 Data Rights ..... **Error! Bookmark not defined.**
10.0 Section 508 – Electronic and Information Technology Standards ..... **Error! Bookmark not defined.**

Project

Grizzly Bear Campground Reconstruction

General Information

1.0 Scope of Work

Grizzly Bear Campground is in the NE1/4 of Section 18, T2S, R6E, BHM, Pennington County, South Dakota. It is located on US Highway 16A, approximately 1.5 miles southwest of Keystone, South Dakota. The Civilian Conservation Corps (CCC) built the campground in 1936 and many elements of this campground have historical value and will remain and must be protected during construction activities. Historical elements include the stone picnic pavilion, stone toilet building, stone drainage structures, stone steps, and drainage ditch. The design and layout of features within the campground do not meet ABA and ADA requirements for accessibility – particularly running slope, cross slope, clear spaces, and firm- and-stable surfaces. The proposed redesign will update the campground including: Road alignment will be adjusted to accommodate expected traffic, subbase will be enhanced. The water system well will remain; the pumphouse, service and distribution lines, and point-of-use hydrants will be replaced and rerouted to better serve campers. The information board will be replaced and relocated. Host and Volunteer Sites will each to be equipped with sewage vault, water, and electric services. Campsites will be redesigned for accessibility and improved layout, parking and functionality. A new stick-built double toilet and stick-built pump house are part of the project.

2.0 Background

This is a Congressionally directed Great American Outdoors Act project that will make improvements to the road - to include design, construction and resurfacing. Grizzly Bear Campground will be reconstructed to current capacity, improve the water system, and improve host sites with repaired sewage vaults. Camp sites will be designed for modern recreational vehicles using modern design and furnished with modern amenities.
The Grizzly Bear Campground is a seasonal campground operated from approximately mid-May to mid-September annually.
The water system at Grizzly Bear Campground consists of a well with a submersible pump, steel below ground water storage tank, and distribution system with 5 points of use. This system is classified as a Transient Non-Community Public water system. The water system is in poor condition. The well needs pump controls, treatment system, and pump house are not functioning properly, are not compliant with codes and require replacement. The distribution system has numerous leaks, is in poor condition and requires replacement. The existing hydrants are not accessible and require upgrades. The stick-built pumphouse building is in poor condition and has inadequate lighting and inadequate ventilation.

Contractor Requirements

3.0 Technical Requirements / Tasks

Contractors should demonstrate a thorough understanding of the project requirements and attention to detail is crucial for quality construction. Strong communication skills are essential for coordinating with clients, subcontractors and other stakeholders. Experience in campground construction, general contracting, and road construction is beneficial. Contractors should have the capacity to handle the specific project requirements and deliver within the specified timeline.
A full copy of the Contract Specifications can be found with this solicitation.
A full copy of the Contract Construction Plans can be found with this solicitation.

4.0 Government Furnished

There are no Government Furnished Materials associated with this project.

5.0 Deliverables / Schedule

Key Deliverables

Item No.	Deliverable / Item Title	Description	Frequency	Reference	Delivery Format	Due By
1	Accident Prevention Plan	Design the plan to address Federal, State, and Local Occupational Safety and Health requirements that apply to this project	Once	Specifications General Requirements 2.2.A	Via email to COR	10 days prior to on-site work beginning
2	Action Submittals	Written and graphic information that requires Contracting Officer's(CO's) responsive action.	Prepare and submit Action Submittals required by individual Specification Sections.	Specifications General Requirements 3.4	Submit four copies of each submittal, unless otherwise indicated.	Before beginning work on individual item
3	Informational Submittals	Prepare and submit Informational Submittals required by other Specification Sections.	Prepare and submit Action Submittals required by individual Specification Sections.	Specifications General Requirements 3.5.A	Submit two copies of each submittal, unless otherwise indicated.	Before beginning work on individual item
4	Contractor's Construction Schedule	Provide a construction schedule that incorporates the full contract period.	Once	Specifications General Requirements 3.5.B	Via email to COR	10 days prior to on-site work beginning. Monthly interval
5	Upcoming Work Summary	Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update.	Monthly	Specifications General Requirements 3.5.C	Via email to COR	10 days prior to on-site work beginning. Monthly interval
6	Construction Schedule Updating Report	At monthly intervals, update schedule to reflect actual construction progress and activities.	Submit with Applications for Payment	Specifications General Requirements 3.5.D	Via email to COR	Monthly
7	Daily Construction Reports	Prepare a daily construction report recording information concerning events at Project site	Monthly	Specifications General Requirements 3.5.E	Via email to COR	Monthly

Item No.	Deliverable / Item Title	Description	Frequency	Reference	Delivery Format	Due By
8	Site Condition Reports	Report of differing site conditions	Submit at time of discovery of differing conditions.	Specifications General Requirements 3.5.F	Via email to COR	Before continuation of work on individual item
9	Cost Breakdown	Provide a cost breakdown schedule listing main types of work	Following Award	Specifications General Requirements 3.5.G	Via email to COR	Following Award
10	Project Record Documents	Record Drawings; Record Specifications; Record Product Data	Project Closeout	Specifications General Requirements 5.5, 5.6, 5.7	Digital file Via email to COR	Project Closeout
11	Operation and Maintenance Manual	furnish two complete sets of operation and maintenance (O&M) data	Before scheduling a final inspection	Specifications General Requirements 5.8	Digital file Via email to COR	Within 30 days following receipt of review comments
12	Testing Agency Qualifications	proof of qualifications in the form of a recent report on the inspection of the testing agency by a recognized authority.	Once	Specifications Quality Requirements 1.4.A	Digital file Via email to COR	Before beginning work on individual item
13	Permits, Licenses, and Certificates	submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and similar documents established for compliance with standards and regulations bearing on performance of the Work.	Once	Specifications Quality Requirements 1.4.B	Digital file Via email to COR	Before beginning work on individual item
14	Test and Inspection Reports	Prepare and submit certified written reports specified in other Sections	Prepare and submit test and inspection reports as required by individual Specification Sections.	Specifications Quality Requirements 1.5.A	Digital file Via email to COR	Submit test and inspection reports as required by individual Specification Sections.

Item No.	Deliverable / Item Title	Description	Frequency	Reference	Delivery Format	Due By
15	Manufacturer's Technical Representative's Field Reports	Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections	Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections	Specifications Quality Requirements 1.5.B	Digital file Via email to COR	Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections
16	Factory-Authorized Service Representative's Reports	Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections.	Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections.	Specifications Quality Requirements 1.5.C	Digital file Via email to COR	Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections.

6.0 Travel

Travel is the responsibility of the contractor.

7.0 Contractor's Key Personnel

The Contractor is to provide name, position title and contact information of company executive responsible for the project. Contractor is to provide an onsite superintendent at all times.
Water system installer must meet all State of South Dakota licensing requirements.
Electrician performing electrical installation must have a South Dakota Electrical License. State Electrical Inspection and approval is required on all electrical work.

8.0 Security Requirements

The Contractor is to install and maintain suitable barriers to ensure the protection of the public, employees, and facilities. Protect persons, motor vehicles, surrounding buildings, plants, and surrounding surfaces or buildings from harm resulting from Contractor's work.
Site gate lockout procedures will be established if applicable.