AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 13

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
0002	09/30/2026		

6. ISSUED BY CODE OCON

SMITHSONIAN INSTITUTION
MRC 1200
PO Box 37012
Washington DC 20013-7012

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

CODE FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.
33330226RT0010015

x 9B. DATED *(SEE ITEM 11)*
09/14/2026

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED *(SEE ITEM 13)*

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☒ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☒ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

A. The Solicitation Number cited above, NZP-DC: Construct Arabian Leopard Exhibit, located in Washington, DC, is hereby amended as follows:

A.1. Attached hereto and made part of this Amendment Two are the SI Responses to RFI's for Questions Number 1-52 and the revised Bid Schedule.

B. For reference purposes only, the Geotechnical Engineering Study and a conformed set of Phase 1 - Early Site drawings and specifications are available for download at the link provided below.
https://www.dropbox.com/scl/fo/s0wmig8agleyrdv1pb41p/AF4E-H63fb-jccVvunQdfS4?rlkey=yxmeh5u1wu4qst2rjtqx5ledl&st=3q8debja&dl=0
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Thomas Dempsey	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
_____ *(Signature of person authorized to sign)*		_____ *(Signature of Contracting Officer)*	

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	C. Offerors shall acknowledge receipt of all amendments to this solicitation signed and dated and submit with proposal. D. THE BID DUE DATE IS FRIDAY, NOVEMBER 13, 2026, AT 3:00 PM EST. E. Except as provided herein, all other provisions, terms and conditions of the Solicitation remain unchanged. END OF AMENDMENT TWO				

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
1	RFP, SF 1442 Continuation Sheet (Optional Form 336) Pages 3 & 4 of 139	I know that RFIs are due on 9/30 but considering we only have the 65% design set of documents, will there be another opportunity for RFIs once the 100% bid docs are released in October? Any feedback you can give me on this will be appreciated.	The 100% Final bid documents are forthcoming via an amendment, anticipated to be issued on October 13, 2026 due to 10/12/25 being a federal holiday. A second, two-week period for pre-bid RFIs has been accounted for in the procurement schedule and will take place from 10/12/26 thru 10/23/26. However, as noted in the SF 1442 request for proposal, Offerors are strongly encouraged to begin preparation of their Technical Proposal in advance of receiving the 100% Final CDs and to submit any administrative or technical pre-bid RFIs sooner rather than later. THE DATE AND TIME ESTABLISHED FOR SUBMISSION OF BOTH THE TECHNICAL PROPOSAL AND THE PRICING PROPOSAL ARE FIRM --- NOVEMBER 13, 2026 AT 3:00 PM EST. OFFERORS SHOULD NOT ANTICIPATE AN EXTENSION OF THE PROPOSAL DUE DATE.	9/23/2026	9/25/2026
2	EO 14603	Executive Order (EO) 14603 indicates that all federal projects valued at $35 million and above will require a project labor agreement (PLA) unless a federal contracting agency expressly grants an exception. As the expected project value is under this limit, please confirm if a project labor agreement will be required on this project.	PLA is not required.	9/23/2026	9/25/2026
3	NA	Please clarify if CAD/Revit files, or the project model can be shared for use in the RFP submission.	Yes, both 2D AutoCAD and the Revit model files will be provided with the forthcoming Addendum that issues the 100% Final dwgs. and specs on 10/13/26.	9/23/2026	9/25/2026
4	RFP, Section I: FAR 52.236-1 (page 52 of 139)	Please clarify if self performance requirements outlined in 52.236-1 of the Solicitation will be required for the project or if a reduction may be granted.	The self-performance requirement outlined in FAR 52.236-1 will apply to this project. The Contractor shall perform on the site, and with its own organization, work equivalent to at least 12% percent of the total amount of work to be performed under the contract. No reduction to the 12% self performance requirement will be granted.	9/23/2026	9/25/2026
5	65% Specifications Section 01 3200, Paragraph 1.3.B	Please confirm a cost loaded schedule is required per 1.3.B of specification section 013200.	The cost loaded schedule will be required at the beginning of the project and a "normal" CPM schedule will be deemed acceptable for updates at the COTR's descretion.	9/23/2026	9/25/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
6	NA	Due to the aggressive period of performance timeframe, and long lead items on many materials and equipment, Saturdays will be needed to maintain the schedule. Please confirm Saturday's will be made available for construction outside of holidays and special events.	The current project timeline does not include weekend or night work. Special cases can be accomodated upon request and as deemed necessary by the COTR and coordinated with Animal Care Staff.	9/23/2026	9/29/2026
7	RFP, SF 1442 Continuation Sheet (Optional Form 336) Pages 3 & 4 of 139.	Per the RFP, the deadline for RFI's is 9/30/26. However, 100% CD's will not be issued until 10/12/26. Will there be a second round of RFI's to address any questions with the final bid documents? If so, please outline the timing for round 2 RFI's.	Please see response to pre-bid RFI no. 1 above.	9/23/2026	9/25/2026
8	RFP, SF 1442 Continuation Sheet (Optional Form 336) Pages 3 & 4 of 139.	Per the RFP, the deadline for RFI's is 9/30/26. However, 100% CD's will not be issued until 10/12/26. Will there be a second round of RFI's to address any questions with the final bid documents? If so, please outline the timing for round 2 RFI's	Duplicate of pre-bid RFI no. 6	9/23/2026	9/25/2026
9	RFP, Attach. No. 4 FACTOR 2, Section d) Page 104 0f 139	Requirements outlined under FACTOR 2, Section d) of the RFP (Page 104 of 139) notes reference requirements for key Subcontractor packages. Section e) notes resumes needed. Please clarify if the resumes are for the General Contractor, or for the key Subcontractors.	For each of the eight subcontractors listed in FACTOR 2, paragraph d), provide the name of the company and three referances. Resumes for subcontractors are not required. In accordance with FACTOR2 paragraph c) provide a resume for each proposed team member for Construction Services. The Construction Services team is defined at the bottom of page 104 of 139. It consists of a Senior Project Manager, the Superintendent, a Senior Cost Estimator, and a Project Engineer and is hereby ammended to remove the Cost Estimator requirement and include the Site Safety Manager and the Quality Control Manager. Therefore, a total of five resumes are required to be submitted in Tab No. 09 - Resumes of the Technical Proposal.	9/23/2026	9/28/2026
10	65% Specifications Section 01 1000, Paragraph 1.2.3.b AND 65% Drawings Sheet S-001	Specification Section 01 1000-2, 1.2, 3, b and notes on S-001 reference a Geotech report dated 3/13/26 as related documents. This document does not appear to have been provided as part of the RFP documents, and is critical to the subsurface pricing, including micropiles, dewatering, etc. Please provide as quickly as possible.	The Geotech report dated 3/13/26 was provided with Step 1 QSP of this Phase 2 solicitation originally uploaded to SAM.gov on 6/22/2026. A second copy is uploaded with this set of responses for ready reference.	9/23/2026	9/28/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
11	65% Drawings Sheet S-001, Note 10	Referencing Note 10 on S-001, there appears to be SOE drawings to identity the support of excavation work which has not been provided. This information is critical to pricing for the trade package and is being requested as soon as possible.	Support of Excavation (SOE) drawings will not be provided. This is to be addressed as means and methods by the contractor.	9/23/2026	9/29/2026
12	65% Specifications Section 01 1000, Paragraph 1.2.3.b	Specification Section 01 1000-2, 1.2, 3, b notes a series of drawings which have not been provided as part of the current RFP. Please clarify if these documents are relevant to the current bid, and submit accordingly.	With the exception of the Acoustic and Geotech reports, the documents listed in Section 01 1000, Paragraph 1.2.3.b are relevant to Phase 1 - Early Site package only and are not part of the current bid. A conformed set of Phase 1 - Early Site drawings and specs are uploaded with this response FOR REFERENCE ONLY.	9/23/2026	9/25/2026
13	65% Drawings Sheet G-003CS	Grading plans identified on G-003CS do not appear to address the Phase 1 construction which is not within the current RFP. Please clarify site conditions and grades which will be turned over to the successful Phase 2 contractor.	All grading will be done by the Phase 2 contractor. The Phase 1 contractor will be responsible for demolition and utility bypass installations. The Phase 1 contractor will backfill their utility installations and they will also backfill the utilities they remove.	9/23/2026	9/29/2026
14	65% Drawings C-160SP thru C-166UP	Utility plans identified on the Civil documents (C-160SP – C-166UP) do not appear to address work which may be completed during the Phase 1 construction. Please clarify what work is to be completed in Phase 1, including any temporary systems and tie-ins not included in the current documents.	The Phase 1 contractor is responsible for the utility bypass work for storm, sewer, water, and electric. Work by the Phase 1 contractor will be denoted as such on the Phase 2 100% Final drawings to be issued 10/13/26.	9/23/2026	9/29/2026
15	NA	Perimeter controls including fencing and sediment and erosion control that are to be performed under Phase 1 of the project and turned over to the Phase 2 contractor are not provided in the GC. Please provide plans, and clarify these systems will be turned over to the Phase 2 contractor in functional condition.	The sound wall and security fence will be turned over to the Phase 2 contractor. The rental fence contract will be turned over to the Phase 2 contractor for continuation. The sediment and erosion control will remain in place to be turned over to the Phase 2 contractor, but the controls will need to be modified, as needed. These should be included in general conditions.	9/23/2026	9/29/2026
16	NA	Please verify any turned over work from Phase 1 to the Phase 2 contactor is not under rent. If it is under rent, please clarify all rental costs or provide an allowance for this work.	The chain link fence is under rental and the rental cost for fence should be included in the general conditions. The sound partition was purchased in Phase 1. The Phase 2 contractor shall remove the sound wall at the completion of Phase 2 work.	9/23/2026	9/30/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
17	65% Specifications Section 01 1000, Paragraph 1.6.C AND Section 01 1000, Paragraph 4.2.E	In Specification Section 01 1000, 1.6., C work hours are listed as 6:00 AM – 3:30 PM. In Specification Section 01 1000 4.2 E, normal work hours are referenced at 6:00 AM-3:00 PM. Given the aggressive schedule of the project, we would request the project is able to work hours per DOB allowable working hours. Please clarify the work hours on the project.	For clarification, normal work hours will be from 6:00 AM to 3:30 PM. This will be corrected for consistency in the 100% Final Specifications. Unfortunately, we cannot extend the normal work hours to be in alignment with DOB allowable working hours due to restrictions agreed to with adjacent neighborhood organizations. Special cases can be accomodated upon request and as deemed necessary by the COTR and coordinated with Animal Care Staff.	9/23/2026	9/25/2026
18	RFP, SF 1442 Continuation Sheet (Optional Form 336) Page 4 of 139	Per page 4 of 139 of the RFP the Small Business Subcontracting Plan is outlined. Please clarify if the Small Business and Small Disadvantaged Business Subcontracting Plan shall be submitted as part of the overall proposal, or submitted by the successful bidder following subcontractor naming.	Please submit the Subcontracting Plan as part of the overall proposal. Submit separate PDF files for the Technical Proposal, Pricing Proposal, and Subcontracting Plan.	9/23/2026	9/25/2026
19	65% Specifications Section 01 1000, Paragraph 1.7.A.3	Specification section 01 1000 1.7.A.3 notes onsite contractor parking may be arranged in off-season operations. Can timing and costs of this option be shared for bid purposes?	Specification Section 01 1000 1.7.A.3 does not exist in the 65% specifications uploaded to SAM.gov with this solicitation. It also does not exist in the Phase 1 Early Site specifications provided previously with Phase 2 Step 1 QSP process. Further, a word search of those specifications does not find reference to off-season operations. Contractor parking is covered in 01 1000 4.2 Use of Premises Paragraphs C. (2) thru (5).	9/23/2026	9/29/2026
20	NA	The RFP documents do not appear to have a hazardous material report. Please confirm hazardous materials do not exist, or will be addressed in Phase 1 of the project and should be excluded by the Phase 2 Contractor.	To our knowledge hazardous materials do not exist on the site. If discovered, this will be treated as an unforseen condition.	9/23/2026	9/29/2026
21	RFP, Section B.4 Multi-Year Funding Form (page 9 of 139)	Per B.4 of the solicitation, the FY 27 funding is set to be $4,000,000. As FY 27 is approximately 40% of the period of performance, it is not believed $4,000,000 will accurately fund this portion of work. Please clarify if additional funds will be made available if needed, or what would happen in the event the FY 27 funding is not adequate to fund the project during that timeframe.	Yes, additional funds will be made available in FY27, if needed and applications for payment are validated by the COTR.	9/23/2026	9/28/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
22	RFP, Attachment 9, Page 130 of 139	Attachment 9 of the Solicitation (page 130/139) includes a Request for Authorization of Additional Classification SF 1444. Please verify this form is to be utilized post-award and any missing classifications are to be requested via the RFI process.	Yes, that is correct. SF-1444 is used post award and should be requested through the RFI process.	9/23/2026	9/25/2026
23	RFP, SF 1442 Continuation Sheet (Optional Form 336) Page 4 of 139 AND RFP Section L.26 (page 93 of 139)	Page 4 of the RFP notes the subcontracting plan is a "goal" for the project. Per L.26 (page 93 of 139) the Small Business Subcontracting Plan does not list this as a goal. Please confirm the small business plan is a goal on the project.	The Small Business Subcontracting Goal is a minimum of 40% of the planned subcontracting dollars to be placed with small business concerns.	9/25/2026	9/29/2026
24	RFP, Section J (page 81 of 139) AND Attachment 6 (page 110 of 139) AND Section L.26 (page 93 of 139)	J-List of Documents, Exhibits and Other Attachments (page 81 of 139) Notes documents provided as part of the RFP. Attachment 6 provided on page 110 of 139 does not provide the form, but references Section L, L.28. We believe this is supposed to be L.26 referenced on page 93 of 139). A form has not been provided in L.26. Please provide the form for submission (if required for the RFP)	No specific form is provided for the Subcontracting Plan. The Plan shall include all information required by FAR 52.219-9 (d), as stated on page 32 of 139 of the solicitation.	9/25/2026	9/29/2026
25	RFP, Section F: 52.211-S0025 (d)(1) Page 17 of 139	Referencing 52.211-S0025, (d), (1) (page 17 of 139) schedule acceleration means including night shifts, overtime, Sundays and holidays. Please confirm these times are available for construction.	The current project timeline does not include weekend or night work. Special cases can be accompodated upon request and as deemed necessary by the COTR and coordinated with Animal Care Staff.	9/25/2026	9/29/2026
26	RFP, SF 1442 Continuation Sheet (Optional Form 336) Page 4 of 139 AND RFP Section C.1 (page 11 of 139)	Regarding the 578 calendar days for period of performance, Page 4 notes this is from Notice to Proceed to substantial completion, while C.1 (page 11 of 139) notes it is to final completion. Please clarify if the period of performance is to substantial, or final completion.	The period of Performance is through final completion. The term substantial completion will not be used.	9/25/2026	9/29/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
27	65% Specifications: Section 01 3200, Paragraph 2.2.D.5	Specification Section 01 3200, 2.2, D, 5 notes requirements for a cost loaded schedule. Based on the tight schedule timeframe, we would strongly recommend a tradition schedule be utilized be utilized to allow the schedule to be 100% on project scheduling efforts vs. invoicing. We believe a robust schedule of values, with detailed site verification walks will be most effective for the cost verification portion of the project. Please clarify if the cost loaded schedule requirements may be waived.	The cost loaded schedulle will be required at the beginning of the project and a "normal" CPM schedule will be deemed acceptable for updates at the COTR's descretion.	9/25/2026	9/29/2026
28	RFP, Section I: 52.225-11 (page 40 of 139) AND 52.225-11 (b)(3) Page 43 of 139	Clause 52.225-11 of the RFP (Page 40 of 139) notes Buy American requirements for the project, but does not appear to be updated to include any exceptions (see (b), (3) on page 43 of 139). Please clarify if the project has Buy American requirements. If this is the case, please verify that the project products outlined in the specifications have been coordinated with Buy American requirements.	Buy American requirement will apply to this project. No exceptions to the applicable Buy American requirements are provided under this solicitation. The contractor is responsible for ensuring that proposed products and materials comply with the applicable Buy American requirement set forth in FAR 52.225-11 and FAR 52.225-12, as included in the solicitation. Any request for an exception shall be submitted in accordance with the applicable FAR provisions and the requirements of the solicitation.	9/25/2026	9/29/2026
29	RFP, Section F: 52.211-S0025 (b)(4)(iii) Page 16 of 139	Section F, (b), (4), (iii) notes abnormal weather days are determined based on National Oceanic and Atmospheric Administration (NOAA) using the 10 year average. a. NOAA keeps data based on 30 years (1991-2020) or 15 years (2006-2020). Please clarify which is to be utilized b. In order to determine this value, clarification on the average rainfall value (1'', 2,", 3'', etc) is required. c. Please also clarify how the allowance is to be disclosed in the final pursuit for transparency.	According to Clause 52.211-S0025 (c)(4)(iii) on page 16 of the solicitation, the contractor is responsible for substantiating any claim of greater-than-normal inclement weather. The solicitation does not establish a specific rainfall threshold or a separate weather-day allowance.	9/25/2026	9/29/2026
30	65% Specifications Section 01 8113	Per specification section 01 8113 and other portions of the contract documents, this project is seeking certification of LEED certification. Please provide a LEED score card.	It has recently been determined this project does not have a formal LEED certification level requirement. However, waste demolition tracking will be required. The 100% Final Specification 01 8113 to be provided with 10/13/26 will be modified accordingly.	9/25/2026	9/29/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
31	65% Specifications Section 01 8113 1.2.A and 15	Please clarify if this project is seeking LEED V4 BD+C per the Table of Contents (TOC-1) of the specifications (see SECTION 01 8113.15 – SUSTANABLE DEISIGN REQUIEMTNDS – LEED V4 BD+C) , or LEED 2029 per 01 8113, 1.2, A. Please verify the level of certification (Silver, Gold, Platinum, etc.)	Please see response to pre-bid RFI no. 30 above.	9/25/2026	9/29/2026
32	65% Specifications Section 01 8113	Per specification section 01 8113 and other portions of the contract documents, this project may be seeking certification of LEED V4 BD+C. In order to maintain waste management requirements, multiple dumpsters will need to be utilized to maintain waste streams. Please provide a location for multiple dumpsters which is acceptable to Smithsonian.	Please see response to pre-bid RFI no. 30 above.	9/25/2026	9/29/2026
33	RFP, Section H: 52.236-S0030 (page 26 of 139)	Referencing the solicitation, Section H, 52.236-S0030 Availability and Use of Utility Services (Page 26 of 183) confirm utility consumption on the project will be by Smithsonian.	Confirmed, utility consumption on the project will be by Smithsonian.	9/25/2026	9/29/2026
34	NA	As a site logistics plan has not been provided, please verify the access point for the project, include moving of workers, equipment and services, should be from the Bus Lot and across Olmsted Walk. Please clarify if there are any restrictions including scheduling, hours, duration, etc.	Traffic control to be provided per specification section 01 1000 1.6.G. The Phase 2 contractor shall have all deliveries flagged and cross the bus lot into the project entrance along Olmsted walk during non visitor hours. Limited exceptions will be considered upon request and approval by COTR.	9/25/2026	9/29/2026
35	NA	Based on site constraints and accessibility, dumpster locations will need to be provided by Smithsonian to ensure they meet facility and operation requirements. Please clarify if dumpsters are to be placed within the project site, and that pulls across Olmsted will be allowed, or if debris will have to be transported across Olmsted. If the latter, please clarify an offsite location for dumpsters.	Dumpsters to be placed within project site and dump loads to come in or out before or after zoo operating hours.	9/25/2026	9/29/2026
36	NA	Please verify rock excavation is not to be presumed on the site. If so, please provide an allowance to be carried on the project.	Rock excavation is not anticipated.	9/25/2026	9/29/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
37	NA	Please verify dewatering of ground water is not expected on the project. If so, please provide a Geotech report outlining the groundwater conditions so a removal system can be engineered.	No dewatering system is required. The groundwater conditions were provided in the geotech report with the Phase 2, Step 1 QSP documents. A second copy is uploaded with this set of responses for ready reference.	9/25/2026	9/29/2026
38	RFP, SF 1442 Continuation Sheet (Optional Form 336) Pages 3 & 4 of 139	Please confirm if the RFI deadline will be extended until after the 100% Bid Set issuance scheduled for October as the new document set may incur additional clarifying questions from the market.	Please see response to pre-bid RFI no. 1 above.	9/25/2026	9/28/2026
39	NA	Please provide any CAD files and/or design models that SI has related to this document set for use during the technical proposal preparation. We'd appreciate if this could be sent as soon as possible.	Please see response to pre-bid RFI no. 3 above.	9/25/2026	9/28/2026
40	RFP, Factor 2, Section h) Page 104 of 139	Please confirm if an employee with the title Project Manager is acceptable as the Senior Project Manager as long as they meet the years of experience and similar project history requirements. (Please note that different companies have different org structures / title structures).	Acceptable as long as the years of experience and project history experience is met.	9/25/2026	9/29/2026
41	RFP, Factor 2, Section h) Page 104 of 139	Please clarify the intent of the Cost Estimator as part of the Construction Services Team throughout the duration of the project and if this is required or if their full time involvement can be reduced to the GC's discretion.	Per RFI No. 9 the requirement for a separate Cost Estimator has been removed.	9/25/2026	9/29/2026
42	RFP, Factor 2, Section h) Page 105 of 139	Per the RFP, the Site Safety Manager will manage a Site Safety Team and will directly report to the Senior Project Manager. Please confirm if there is flexibility in the reporting structure as long as all named roles are involved.	Flexibility in reporting structure is confirmed	9/25/2026	9/29/2026
43	RFP, Factor 2, Section h) Page 105 of 139	Per the RFP, the Quality Control Manager will manage a quality control team and will directly report to the Office of the Firm. Please confirm if there is flexibility in the team and reporting structure as long as all named roles are involved.	Flexibility in reporting structure is confirmed	9/25/2026	9/29/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
44	RFP, Section B.4 Multi-year Funding Form (page 9 of 139)	Per the RFP and Multiyear Funding form, only $4M is secured for FY 2027. Please confirm this value is correct. If so, please confirm that the line item "TOTAL FY2027" for all bidders must equal $4M and the remainder of the project costs should be reflected in line item "TOTAL FY2028". Please also confirm that in turn, the schedule should only include activities in FY2027 that would total up to $4M.	Yes for the purposes of the Pricing Proposal, $4M for FY2027 is correct and the remainder of the project costs should be reflected in the line item "TOTAL FY 2028". However, if needed and applications for payment are validated by the COTR additional funding will be made available in FY2027. The cost loaded schedule should be developed independent of current funding allotments and reflect what is practical and necessary to meet the period of performance end date of September 2028.	9/25/2026	9/29/2026
45	65% Dwgs, Sheet C-110DP	Ref. C-110DP demolition note #2. Demolition note calls for contractor to conduct a thorough survey before time of bid to locate any additional existing site electric not shown on plan that would need to be rerouted. Please confirm if an allowance should instead be carried by all bidders in lieu of performing surveys and please provide a dollar amount.	Underground electric will be removed in Phase 1. Any underground electric in Phase 2 that needs to be removed will be handled as an unforeseen condition.	9/25/2026	9/29/2026
46	RFP, Section B.3.1 Base Cost Proposal Submission Form	The bid form states "If there are any assumptions, exclusions or qualifications that affect the firm fixed price, a separate detailed breakdown sheet must be provided"; however, this sheet is not mentioned elsewhere in the proposal guidelines. Please confirm assumptions, exclusions and qualifications can be submitted as part of the pricing submission and, if so, please provide a template for bidders to use to submit.	Offerors may NOT submit assumptions, exclusions, or qualifications that affect the firm fixed price as part of their pricing submission. The firm fixed price must be all inclusive. The bid form has been revised accordingly, dated 9/29/2026, and uploaded with this set of responses. Pricing package submissions shall not modify or take exception to the requirements of the solicitation.	9/25/2026	9/29/2026
47	NA	Please provide any schedules related to the adjacent animals' activities, feeding, sleeping, etc.during which construction activities cannot occur.	This will be coordinated with the awarded contractor.	9/25/2026	9/29/2026
48	NA	Please provide any known public events scheduled during the project duration during which construction avtivities cannot occur.	This will be coordinated with the awarded contractor.	9/25/2026	9/29/2026
49	RFP, SF 1442 Continuation Sheet (Optional Form 336) Page 4 of 139 AND Section I: 52.219-8R (page 29 of 129)	Please confirm the required SDVOSB subgoal as part of the 40% small business goal as the RFP does not indicate. This was originally indicated as 7% in the Phase 1 documents.	The subcontracting goal is 40% with small business concerns. No separate SDVOSB subcontracting subgoal is required.	9/25/2026	9/29/2026

PN 2533105 RENEW ARABIAN LEOPARD FACILITY: PHASE 2 HABITATS & ANIMAL CARE BUILDING TECHNICAL & PRICING PACKAGES - REQUESTS FOR INFORMATION (RFI)					
RFI No.	**Reference / Source**	**Question**	**Response**	**Date In**	**Date Out**
50	RFP, SF 1442 Continuation Sheet (Optional Form 336) Page 4 of 139 AND Section I: 52.219-8R (page 30 of 129)	Please confirm if there is a required HUBZone subgoal as part of the 40% small business goal as the RFP does not indicate.	The subcontracting goal is 40% with small business concerns. No separate HUBZone subcontracting subgoal is required.	9/25/2026	9/29/2026
51	RFP, SF 1442 Continuation Sheet (Optional Form 336) Page 5 of 139	The RFP states "Offerors should not anticipate an extension of the proposal due date"; however, it is likely that bidders will be out Wednesday 11/11 for Veteran's Day as well as the latter half of the week. Please consider adjusting the bid date to allow for bids to be prepared and reviewed before submission.	As stated in the RFP, no extension of the proposal due date (Friday, November 13, 2026 at 3:00 pm EST) is anticipated. Please plan accordingly.	9/25/2026	9/29/2026
52	RFP, Section I: 52.229-S0043 (page 60 of 139)	The RFP states that bidders should include federal, state and local taxes unless the Contractor can obtain a tax exempt certificate. Please confirm if SI will provide tax exemption certificates and if bidders can assume the project is tax exempt for the purposes of this bid.	Offerors shall include applicable Federal, State, and local taxes in their proposed pricing unless the Contractor obtains applicable tax-exempt certificates. In accordance with FAR 52.229-S0043, SI will cooperate with the Contractor in obtaining such certificates.	9/25/2026	9/29/2026

Bid Schedule (Firm Fixed Price)
Construct Arabian Leopard Facility (ALF)
Construction Services Phase 2 – Habitats & Animal Care Building

All work associated with Phase 2 – Habitats & Animal Care Bldg. as described in the 100% Final specifications and drawings.

Div	Description	Material	Labor	Equipment	OH & Profit	TOTAL
01	General Reqs / General Conditions	$ -	$ -	$ -	$ -	$ -
02	Existing Conditions	$ -	$ -	$ -	$ -	$ -
	HAZMAT	$ -	$ -	$ -	$ -	$ -
03	Concrete	$ -	$ -	$ -	$ -	$ -
04	Masonry	$ -	$ -	$ -	$ -	$ -
05	Metals	$ -	$ -	$ -	$ -	$ -
06	Wood, Plastics, and Composites	$ -	$ -	$ -	$ -	$ -
07	Thermal and Moisture Protection	$ -	$ -	$ -	$ -	$ -
08	Openings	$ -	$ -	$ -	$ -	$ -
09	Finishes	$ -	$ -	$ -	$ -	$ -
10	Specialties	$ -	$ -	$ -	$ -	$ -
11	Equipment	$ -	$ -	$ -	$ -	$ -
12	Furnishings	$ -	$ -	$ -	$ -	$ -
13	Special Construction	$ -	$ -	$ -	$ -	$ -
14	Conveying Systems	$ -	$ -	$ -	$ -	$ -
21	Fire Suppression	$ -	$ -	$ -	$ -	$ -
22	Plumbing	$ -	$ -	$ -	$ -	$ -
23	Heating, Ventilating and Air Conditioning	$ -	$ -	$ -	$ -	$ -
25	Integrated Automation	$ -	$ -	$ -	$ -	$ -
26	Electrical	$ -	$ -	$ -	$ -	$ -
27	Communications	$ -	$ -	$ -	$ -	$ -
28	Electronic Safety and Security	$ -	$ -	$ -	$ -	$ -
31	Earthwork	$ -	$ -	$ -	$ -	$ -
32	Exterior Improvements	$ -	$ -	$ -	$ -	$ -
33	Utilities	$ -	$ -	$ -	$ -	$ -
SUBTOTAL OF DIRECT COSTS:						$ -
					Home Office Overhead:	$ -
					Profit / Fee:	$ -
					Bonds and Insurance:	$ -
					TOTAL FIRM FIXED PRICE:	$ -

Prepared by: _____ Company: _____

Date: _____

PLEASE DO NOT ALTER THE FORM